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PROIJECT San Jacinto River Waste Pits TCRA CONTRACT NO.
CONTRACTOR USA Environment, LP SUPERINTENDENT Ron Griffith
DAY OF WEEK & DATE: Tuesday, July 12, 2011 REPORT NO. 147
WEATHER | Sunny, light-to-moderate wind from southeast TEMPERATURE L:80° H:100°F
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity):
8 — USA Environment (USA) LaBarge Property TxDOT ROW/SIRWP
10 — Shirley and Sons Komatsu PC300LC Excavator Cat Long Reach Excavator
2 — Chris Ransome & Associates (CRA) Mini-Excavator Cat 930 Loader

Komatsu D61 Dozer Morooka Dump Truck (2)

Deere 624) Front-end Loader Water Truck

Deere 644) Front-end Loader

Crane

Work boat with winch

‘Jim Dandy’ Tug Boat

Jon Boat

Aggregate Transport Barge
TIDE INFORMATION: HEALTH AND SAFETY INFORMATION:
Time: Location: Height (inches): | No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES:

06:55 Randy Brown (Anchor QEA) on-site at the Admin area; USA already on-site at the Admin area.

07:00 Participated in a tailgate Health and Safety Meeting, led by Blane Carlisle (USA Health & Safety Officer).
Main topic: inspect equipment daily and be protective of site visitors today.

07:10 Today’s Projected Work Objectives for USA and their subcontractors, per Ron Griffith (USA):
e Complete the placement of Armor Cap D rock in the Western Cell
e Complete collection of armored cap thickness probing data
e Begin breakdown and demobilization of equipment used for barge-based rock placement

07:15 USA crew mobilized to the TxDOT ROW/SJRWP area.

08:25 R. Brown mobilized to the TxDOT ROW/SJRWP area. Current activities:
e Receiving Armor Cap D rock at the equipment laydown area near the main access gate and transporting
the rock to the Western Cell using a front-end loader and two Morooka trucks
e Placing Armor Cap D rock in the north end of the central berm in the Western Cell; only a small area
remains to be covered; rock placement in the Western Cell is nearly complete
e Watering haul road for dust control
e CRA (2 crew) collecting armored cap thickness data
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09:00 R. Brown mobilized to the LaBarge Property. Current activities:
e Using a dozer to grade the gravel parking surface formerly used as a rock stockpile area
e Breaking down equipment for demobilization, including removing steel plates from the deck of the
aggregate transport barge and disassembling the floating dock that was used for geotextile deployment

09:25 R. Brown mobilized to the Admin area.

10:45 Personnel began arriving at the Admin area for site meetings, including MIMC (Andrew Shafer, Ken Haldin,
March Smith), IP (Phil Slowiak), and David Keith (Anchor QEA).

11:30 Scott Jones (Galveston Bay Foundation) and Lynn Brown (MIMC) arrived at the Admin area.

11:45 Personnel from Galveston Bay Foundation, MIMC, IP, and Anchor QEA mobilized to the TxDOT ROW for a
tour of site operations; Blane Carlisle (USA Health & Safety Officer) provided a tailgate health and safety
briefing before entering the TxDOT ROW.

12:25 Personnel from Galveston Bay Foundation, MIMC, IP, and Anchor QEA mobilized to the Admin area.

13:00 Scott Jones and Lynn Brown departed the Admin area, off-site for the day.

13:30 Snehal Patel (Harris Co. Attorney’s Office), Arcadio Avalos (Harris Co. Precinct 2), and Bob Allen (Harris
County Pollution Control) and Lee Pittman (IP) arrived at the Admin area and convened a meeting to
prepare for upcoming community meetings.

15:45 Snehal Patel, Arcadio Avalos, and Bob Allen concluded their meeting and departed for the day.

15:45 Per Ron Griffith (USA), all rock placement activities have been completed. All construction activities have
been completed for the day and the USA crew has departed the site.

16:00 Jim Strouhal arrived at the Admin area.

16:45 Jim Strouhal was provided a tour of the TxDOT ROW/SJRWP area by R. Brown, D. Keith, and K. Haldin. R.
Brown and D. Keith provided a tailgate health and safety briefing before entering the TxDOT ROW.

17:30 Jim Strouhal departed the TxXDOT ROW/SJRWP area, off-site for the day; R. Brown, D. Keith, and K. Haldin
mobilized to the Admin area.

17:45 All remaining personnel departed the Admin area, off-site for the day.

Summary of Progress on this Date:
e Completed placement of Armor Cap D rock in the Western Cell using land-based equipment; all rock
placement at the project site is now complete
e Completed the survey of armored cap thickness via probing
e Began breakdown and demobilization of equipment used for barge-based rock placement
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Persons On-site on this Date:

International Paper — Phil Slowiak, Lee Pittman

MIMC — March Smith, Andrew Shafer, Ken Haldin, Lynn Brown
Anchor QEA — Randy Brown, David Keith

USA Environment — Ron Griffith, Blane Carlisle, and 6 crew
Shirley & Sons — 10 crew

Chris Ransome & Associates — 2 crew

Galveston Bay Foundation — Scott Jones

Harris County — Snehal Patel, Arcadio Avalos, Bob Allen

Private Citizen — Jim Strouhal

Cover Material Delivery Summary as of this Date:

. St?ne . Delivered 7/12 De.:l.lver.y Preceding Total Delivered for
Material Size | Units (units) Verification Delivered Total Proiect
(Dso) Method !
Armor Cap A 3” ton weigh tickets 16,263 16,263 (131%)*
Armor Cap B/C 6” ton weigh tickets 11,255 11,255 (91%)
Armor Cap C 6” ton weigh tickets 10,069 10,069 (94%)
Armor Cap D 8” ton 146 weigh tickets 23,754 23,900 (91%)

*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern

Cell and is not counted in the amount of Armor Cap A rock placed.

Cover Material Placement Summary as of this Date:

Material S;:;r;e Units Placed 7/12 Verification Preceding Total Placed for
(Dso) (units) Method Placed Total Project
50

Armor Cap A 3” ton contractor measure 13,221 13,474 (108%)
Armor Cap B/C 6” ton contractor measure 11,255 11,255 (91%)
Armor Cap C 6” ton contractor measure 10,069 10,069 (94%)
Armor Cap D 8” ton 146 contractor measure 23,754 23,900 (91%)
All Types: 58,698 (95%)

PHONE LOG:

None.

SITE PHOTOS/VIDEOS TAKEN: (attached below)

FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED:

4 photos (descriptions provided underneath photo)

None

FIELD REPRESENTATIVE

Randy Brown

HRS

10.75

DATE 7/12/11

(Signature on Hardcopy)
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Photo 2 —Armor Cap D rock atop the central berm in the Western Cell following the completion of rock placement.
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Photo 4 — Re-graded gravel parking surface at the LaBarge Property previously used as a rock stockpile area.
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